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Section B - Supplies or Services and Prices
ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
0001 2,952,564 Dollars, $1.00 $2,952,564.00
u.s.
FFP
EIS for Introduction & Operation Navy JSF IAW attached Statement of Work.
FOB: Destination
PURCHASE REQUEST NUMBER: ACQR855736
NET AMT $2,952,564.00
ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
000101
FUND ACRN AA
FFP
Funding Doc. No.: N4657908RC036JC CUSTOMER ACRN AA
FOB: Destination
NET AMT $0.00

ACRN AA $2,952,564.00
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Section C - Descriptions and Specifications

STATEMENT OF WORK
ENVIRONMENTAL IMPACT STATEMENT (EIS) FOR THE INTRODUCTION AND OPERATION OF
THE NAVY JOINT STRIKE FIGHTER (JSF)
Contract N40085-08-D-1403
Task Order JNO1

1.0 Background

A siting study resulting in the completion of a preliminary draft Description of Proposed Action and
Alternatives (DOPAA) for the homebasing of the JSF was awarded under a separate contract. This work,
currently underway, will provide an analysis of operational and facility requirements, comparison of
requirements with actual adequate assets, and develop site plan concepts needed to support both the
primary and secondary level of facilities for the JSF (MIDLANT Contract N40085-D-1403). This
preliminary draft DOPAA will be provided to the Contractor as a starting point to complete the JSF EIS.

2.1 Project Description

The F-35C Lightning Il is the carrier variant (CV) of the F-35 Joint Strike Fighter (JSF). The JSF is a 5th
generation, stealth, supersonic, multi-role, strike fighter that will replace the Navy FA-18A/C and some
older FA-18E aircraft in the Navy’s ten carrier air wings (CVW).

The F-35 Lightning Il was designed to meet war fighting capability requirements for the U.S. Navy, U.S.
Air Force (USAF), U.S Marine Corps (USMC) and foreign partners. The F-35A is the conventional takeoff
and landing variant that will be flown primarily by USAF and foreign partners. The F-35 B is the short
takeoff and vertical landing variant that will be flown by the USMC. The F-35C will be flown by the USN
as the next generation carrier-based strike fighter aircraft. To the greatest extent possible, existing Navy
FA-18A/C/E homebasing and training infrastructure will be reused for the F-35C.

The Navy will prepare a homebasing EIS for the Navy JSF F-35C that includes analyzing the effects of
routine installation level training requirements. The Navy assumes that the development of the Navy
Homebasing EIS document will be a cooperative effort between the Navy and the Contractor. The Navy
will establish a JSF F-35C EIS Stakeholder Team that will be involved in all planning meetings and review
of the Contractor’s deliverables under this statement of work (hereafter, the EIS Stakeholder Team will
refer to the Navy, contractors and subject matter experts preparing the NEPA document).

Since each service is preparing appropriate NEPA documentation for JSF actions, it is the Navy's intent
to develop a service-level, executive steering group to maintain consistency between Air Force, Marine
Corps and Navy documents and with analyses from supporting studies. Therefore, the Contractor will
need to attend/participate in quarterly steering meetings, with the Navy Technical Representative (NTR),
United States Fleet Forces Command (USFF) and representatives from both the Air Force and Marine
Corps JSF NEPA actions, to conduct consistency reviews and ensure the greatest consistency possible
between Air Force, Navy’'s and both Marine Corps NEPA documents. (See Section 4.1)

The products of this delivery order may contain classified information. Some aspects of a proposed action
may involve information not releasable to the public because it is classified or sensitive unclassified
information. The Contractor shall prepare and safeguard project information and data products to prevent
unauthorized dissemination of classified or sensitive unclassified information. When feasible, the Contractor
should organize the documents in such a manner to include the classified or sensitive unclassified portions
as appendices. In this way, unclassified portions can be made available to the public. All information, data,
maps and reports generated under this contract will be considered Department of the Navy (DoN)
property and shall not be disseminated, either verbally or in written form, without prior written approval by
the NTR.
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All deliverables including hardcopy documents, briefings, CD's and other forms of media must contain the
appropriate security classification, including "UNCLASSIFIED" materials. The Navy will provide guidance
on how to label deliverables.

3.0

REFERENCES/COMPLIANCE REQUIREMENTS

The Contractor will ensure that all work completed under the requirements of this SOW complies with the
following compliance requirements.

The National Environmental Policy Act (NEPA) of 1969, 42 U.S.C. 4321, as amended.
Council on Environmental Quality (CEQ) Regulations for Implementing the National
Environmental Policy Act, 40 C.F.R. 1500-1508, 1 July 1986.

OPNAV Instruction 5090.1C, 30 October 2007

Endangered Species Act of 1973 (ESA)

Joint Regulations (United States Fish and Wildlife Service, Department of Commerce);
Endangered Species Committee Regulations, 50 CFR 402 Interagency Cooperation.
Fish and Wildlife Coordination Act, 16 U.S.C. 661-666c.

Migratory Bird Treaty Act, 16 U.S.C. 703-711.

Bald and Golden Eagle Protection Acts, 16 U.S.C. 668-668d.

Archaeological and Historic Preservation Act of 1974

Clean Air Act and Amendments

Clean Water Act, including NPDES permits

Corps of Engineers, Department of the Army, Regulations, 33 C.F.R. 320-330.

Safe Drinking Water Act, 42 U.S.C. 300f.

Executive Order 11593 — Protection and Enhancement of the Cultural Environment, May 13,
1971.

Executive Order 11988 — Floodplain Management

Executive Order 11990 — Protection of Wetlands

Executive Order 12114 — Environmental Effects Abroad of Major Federal Actions
Executive Order 12898 — Environmental Justice

Executive Order 13045 — Environmental Health and Safety Risks to Children

Executive Order 13186 — Responsibility of Federal Agencies to Protect Migratory Birds, January
11, 2001.

Presidential Proclamation 7264 — California Coastal National Monument, Jan 11, 2000
Land and Water Conservation Fund Act of 1965

Wild and Scenic Rivers Act, as amended

Native American Graves Protection and Repatriation Act, 25 U.S.C. 3001 & 40 C.F.R. 10.
Noise Control Act

Resource Conservation and Recovery Act, (Solid Waste Disposal Act), 42 U.S.C. 6901.
Comprehensive Environmental Response, Compensation and Liability Act, 42 U.S.C. 9601.
Emergency Planning and Community Right-to-Know Act, 42 U.S.C. 11001.

Pollution Prevention Act of 1990, 42 U.S.C. 651 et seq.

National Historic Preservation Act, 16 U.S.C. 470, as amended and 36 C.F.R. 800: Protection of
Historic Properties.

Antiquities Act of 1906, 16 U.S.C. 431

Archaeological Resources Protection Act of 1979, 16 U.S.C. 470aa-470mm.

American Indian Religious Freedom Act of 1978, 42 U.S.C. 1996.

Atomic Energy Act, 42 U.S.C. 2011.

Occupational Safety and Health Act of 1970, 29 U.S.C. 651.

Marine Mammal Protection Act
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* National Oceanic and Atmospheric Administration Federal Consistency Regulations (15 CFR
Part 930)

* The Mining Act of 1971, NC GS Chapter 74, Article 7

* FAA Order 7400.2, Procedures for Handling Airspace Matters

4.0 SERVICES REQUIRED

The JSF Homebasing EIS will analyze four (4) to six (6) alternatives plus the no action alternative (total of
seven (7) possible alternatives) The analysis will cover replacement of FA-18 A/C/D aircraft, operations
and associated construction, renovation and/or demolition of buildings, utilities, and infrastructure. The
analysis will consider the homebasing of F-35C JSF at NAS Lemoore and NAS Oceana and routine
detachments to NAS Key West, NAS EL Centro, and NAS Fallon for unit level training. The analysis will
not need to include training conducted on ranges as this is already covered in other range NEPA
documents. However, the analysis will consider individual training such as Flight Carrier Landing
Practice, and other individual training sites. For cost estimation purposes, the contractor should assume
seven (7) individual training sites for each home base (14 in total) may require some environmental
analysis.

The analyses will include potential impacts associated with installation level training. However due to
emerging JSF training requirements, the Contractor shall be prepared to address timely proposals for
reconfiguration of existing airspace in order to accommodate these potential requirements (or mitigation
measures). The Contractor shall further assume the construction/site development including runway,
apron and taxiway upgrades could be necessary to accommodate JSF operations. Airspace, airfield and
air operation analyses are integrated into this SOW and the preparation of the EIS document. There
should be separate sections discussing airspace, airfield and air operation analyses.

Although the Navy’s JSF NEPA analysis will be conducted independently from the Air Force’s and Marine
Corp’s JSF analysis, all JISF NEPA documents should use similar methodologies, data displays, and
writing styles to the greatest extent possible.

= Potential Environmental issues associated with the proposed action include, but are not limited
to, potential impacts related to noise, threatened and endangered species, protected species, soils and
geology, ground or surface waters, wetlands, air quality, cultural resources and all other foreseeable
potential impacts that may occur during facility construction and aircraft operations. The need for natural
and cultural resources surveys will be determined by the results of the operational data gathering efforts
and DOPAA.

The NEPA analysis will require preparation of an Operational Data Summary that will quantify current
F/A-18 A/C/D/E Hornet operations and future projected JSF training operations at NAS Lemoore, NAS
Oceana and routine training detachment locations at NAS Key West, NAS EL Centro, NAS Fallon. A
Training and Readiness (T&R) Manual is being developed for the JSF, and will be provided for use in
developing the Navy JSF EIS. In the event that the T&R Manual is not readily available, USFF will
provide the necessary information for preparation of this EIS. For range use, it is assumed that the JSF
training is similar to its legacy aircraft.

United States Fleet Forces Command (USFF) is identified as the Action Proponent.

Each of the Sections below details the expectations to complete the NEPA documentation for this project.
Allotted times within this SOW are expressed in terms of business days except where specifically noted.
Section 4.13 (Microsoft Projects Schedule) provides a discussion of working days. The designated
submittal dates provided in this SOW are general guidelines for estimating purposes and use in
preparation of the Microsoft Projects Schedule. The Contractor is encouraged to have submittals
precede the established deadlines, wherever possible, in order to create “float” within the project and
avoid future delays if subsequent tasks should exceed their estimated timeframe.
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Wherever possible in this SOW, the number of days associated with each meeting and the number of
copies of all printed material is provided to establish a common basis of cost estimating. Some
deliverables are requested in electronic format by email. Due to Navy/Marine Corps Internet restrictions,
electronic mail attachments over 10 MB in size will not be acceptable. Any electronic deliverables
exceeding the 10 MB size will be made available via the Navy-only project web site or through use of a
secure FTP site with e-mail notice to appropriate recipients.

The following table shows efforts included in the SOW that are discussed in detail in the appropriate
sections. With receipt of this SOW, the Contractor will be provided a template for preparing a fee
proposal using an Excel spreadsheet. The Contractor will utilize this template for the fee proposal and
will not deviate from its format without first conferring with the NTR.

Table of Services Required.

Element # SOW Element Title

4.1 Project Meetings

4.2 Public Involvement Plan

4.3 Notice of Intent

44 Scoping Meetings

4.5 Web Site

4.6 Refinement/Revisions to Chapters 1 and 2 (Based on preliminary
DOPAA prepared under separate contract)

4.7 Draft Environmental Impact Statement (DEIS) Preparation And
Distribution

4.8 DEIS Public Notification/ Public Hearings And Comments

4.9-11 Noise Analyses

4.12 Clean Air Act Conformity Analysis (CAACA)

413 Microsoft Project Schedule and Project Management Plan

4.14 Administrative Record

Table of Meetings, Schedule and Delivery Dates

4.15 Meetings

416 Deliverables

417 Schedule

418 Contractor Evaluation
419 General

4.1 PROJECT MEETINGS

The Contractor will a) hold a Project Kickoff Meeting, b) host weekly conference call for EIS Stakeholder
Team meetings, ¢) coordinate and participate in regulatory and resource agency meetings as appropriate
and d) participate in quarterly executive steering meetings to coordinate efforts between DOD JSF NEPA
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documents. The contractor is responsible for preparing meeting minutes which includes tracking action
items and project schedule elements.

Upon award of the delivery order, the Contractor will contact the NTR to arrange a Project Kickoff
Meeting date for the EIS. The location will be in Norfolk, VA and will be a two-day working meeting
(including administrative record training) with an additional day allowed for travel. The kick-off meeting is
a working-level meeting designed to establish communication within the EIS Stakeholder Team and to
discuss: a) the requirements contained in the SOW, b) review the draft Microsoft Projects milestones and
schedule submittal, c) review the developed and initial list of reasonable alternatives, d) review any
pending Operational Data requirements and, €) establish an action list for the Public Involvement Plan
(PIP) and Scoping process. The Contractor will prepare and disseminate a Kickoff Meeting Agenda five
(5) days prior to the meeting.

As part of the kickoff meeting, the Navy will provide administrative record training for the Contractor and
attending members of the EIS Stakeholder Team. The Contractor will be expected to attend this portion
of the kickoff meeting and use the USFF-provided administrative record toolbox as directed.

The Contractor will provide conference call capabilities for weekly EIS Stakeholder Team meetings,
hosted by NTR and USFF. The Contractor shall provide the conference call-in line with the capacity to
support up to 40 callers. This conference call capability may be used to support other ad hoc meeting
efforts as required.

The Contractor will be responsible for coordinating and attending agency coordination meetings to
discuss environmental consequences of the proposed action. Assume a total of 10, 1-day meetings. The
Contractor will set up meeting locations, briefings, audio-visual support and materials, rooms and
facilitator. Upon approval of first draft meeting minutes by NTR and USFF, the Contractor will coordinate
with attending agencies to review meeting minutes for concurrence prior to finalizing. Assume 2 contract
personnel will attend each agency meeting.

The Contractor will participate in quarterly executive steering meetings with the NTR to discuss latest
developments in the preparation of various DOD JSF EIS documents and conduct consistency reviews to
ensure the greatest consistency possible between Air Force, Navy’s and both Marine Corps documents.
For purposes of budgeting assume an “in person” meeting every quarter in Norfolk, VA and other ad hoc
meetings performed by conference call as concerns arise. Assume 1 contract personnel will participate
in quarterly “in person” meetings. When possible, the Contractor will coordinate other EIS-related
business to coincide with quarterly executive steering meetings in order to minimize travel costs.

The Contractor will be responsible for preparing meeting minutes for all Contractor-attended EIS related
meetings. The Contractor will provide meeting minutes within 48 hours for NTR and USFF approval prior
to dissemination. Meeting minutes will track action items and project schedule elements, as appropriate.
After approval of meeting minutes for inclusion in the administrative record, the Contractor will post final
meeting minutes to the Navy-only project website (See Section 4.5).

4.2 PUBLIC INVOLVEMENT PLAN

The Contractor will be responsible for preparing a Public Involvement Plan (PIP). The purpose of the PIP
is to determine what actions must be taken during the course of this project to properly and most
effectively conduct public communications and outreach. A meeting will be held with appropriate PAO
representatives for all DOD bases included in the Area of Potential Effect. Cultural Resource, Natural
Resource, NEPA specialists, PAOs, CPLOs and other subject matter experts with experience in the study
area will discuss and develop the contents of the PIP. The PIP should include, at a minimum, discussion
of political, environmental justice, socioeconomic, natural resources, and cultural resources issues that
could be important during the EIS process, as well as a discussion of the outreach techniques employed
throughout the life of this project. These techniques will include identification of newspapers to be utilized
for public notices or media releases, types and size of ads that should most effectively be utilized within
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the newspapers, the use of other public media such as radio or television, the number of public meetings
and best locations for scoping and public hearings, roles of Government and Contractor personnel, how
information booklets and outreach brochures may be utilized, how local elected officials will be contacted
and other pertinent issues that might be appropriate for each location of study. The PIP will also
determine the requirement for multi-lingual information. The PIP will include the public and agency
mailing and distribution lists and EIS Stakeholder Team mailing and distribution lists. The PIP must also
include a discussion on use and content of the project public web site described in Section 4.5.

Mailing and distribution lists will differentiate between federal regulatory agencies, state regulatory
agencies, resource agencies, non-governmental organizations and quasi-governmental organizations.
Lists need to be compared/updated using state clearinghouse lists to ensure inclusion of all resource
agencies, tribes and public trust groups and lists should be updated following elections for Federal, state,
and local elected officials. Mailing lists are for notification purposes and may be slightly different from
distribution lists for publicly released versions of DEIS and FEIS documents. The Contractor should
avoid duplicate mailings when using the mailing and distribution lists. Distribution lists should indicate if
certified delivery is appropriate.

The Contractor will hold the PIP development meeting with the Kickoff meeting and provide PIP Meeting
agenda five (5) days prior to the meeting. This may be provided as part of the Kick Off meeting agenda.
A draft PIP will be developed and an electronic copy submitted to the Navy within 20 days after the PIP
development meeting. The Contractor will incorporate Government comments and post the final PIP on
the Navy-only website within 10 days of receipt of Navy comments.

The PIP is an evolving plan and the Contractor will be responsible for keeping the PIP updated and will
notify the NTR of updates. For instance, the Contractor will update the PIP with draft and final versions of
the NOI, press releases, evolving public participation efforts occurring related to scoping and DEIS public
hearing efforts.

4.3 NOTICE OF INTENT (NOI

The Contractor shall prepare a) a NOI for Federal Register publication, b) a newspaper block
advertisement and c) letters to notify public and agency of the intent to prepare an EIS for this proposed
action.

431 NOI

The Contractor will prepare a draft NOI and will submit it electronically for review by the Navy within 20
days after the Project Kickoff Meeting. The Contractor will incorporate government comments and submit
an electronic final version of the revised NOI to the Navy within 5 days of receipt of comments. The NOI
will include the project purpose and need, description of location, proposed action and alternatives to be
analyzed. If available, scoping meeting dates, locations, and times will be included in the notice. The
NTR will work with the contractor in developing the NOI.

The Contractor will provide a NOI package for forwarding up the Navy chain of command. The NOI
package shall include a draft cover letter, the revised draft DOPPA, a draft brief and a copy of the draft
NOI for publication in the Federal Register.
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4.3.2 Block Advertisement

The Contractor will be responsible for preparing an NOI for publication in local newspapers in the project
area. For estimating purposes, the Contractor should assume ten (10) newspapers would be used three
times before the scoping meeting (generally at the time the NOI is published in the Federal Register, and
about 7-14 days prior and 3-consecutive days prior). The Contractor will be responsible for actions and
costs associated with the publication of the NOI. For estimating purposes, the Contractor should assume
that a 1/16™ page size block advertisement is the preferred size and type of newspaper notification. A
legal notice alone is normally not sufficient for this notification.

A draft of the block ad will be prepared by the Contractor and submitted electronically to the Navy for
review within 15 days after the Project Kickoff meeting. The Contractor will be responsible for providing
an electronic copy of the NOI to the PAOs prior to publication in the newspapers to ensure consistent
Navy message to the public. The Contractor will incorporate Navy’'s comments and provide an electronic
final copy of the block ad to the NTR within three days after receipt of comments.

The Contractor will ensure that the block ad is published in the appropriate newspapers within 3 days
after the NOl is printed in the Federal Register. The Contractor will post the NOI Federal Register notice
on the public access portion of the project web site (see Section 4.5). The Contractor will provide a copy
of the printed ad and affidavit from the publishing source to the NTR within 30 days after publication.

4.3.3 Notification Letters for Public Participation

. The Contractor will prepare an electronic draft of the public and agency notification letters for
review by the Navy within 15 days after the Project Kickoff Meeting. The Contractor will incorporate Navy
comments and prepare the final notice for Navy approval within five days after receipt of final Navy
comments. The natification letters will include a description of the proposed action, the scoping process,
including scheduled scoping meeting dates and locations. The notification letters will be edited
appropriately for various addressees as described in the PIP (see Section 4.2)

= The Contractor will validate both the public and agency mailing lists and update the lists as
necessary. Members of the public will be able to signup for the public mailing list via the public website.
See section 4.5. The updated mailing list will be available for review no later than 10 days prior to the
planned mailing date. The Contractor shall be responsible for distributing Public Participation Notification
letters signed by the Navy to all appropriate and interested elected officials, regulatory and resource
agencies, Non-government organizations, persons expressing an interest in the proposed action. The
Contractor will bear the costs for postage and the notices will be mailed to make delivery as soon as
possible after the Federal Register NOI publication, but not prior to that date. For cost estimating
purposes, the Contractor should assume that 1000 copies of the notification letter must be printed and
mailed First Class. Some agency letters will be sent as certified mail. For cost estimating purposes, the
contractor should assume an additional 75 letters will be sent as certified mail.

4.4 SCOPING

The Contractor will be responsible for a) holding pre-scoping meetings with other regulatory agencies (i.e.
FAA), b) holding a Pre-Scoping meeting to solicit public participation in the scope of the DEIS, c)
preparing scoping meeting materials, d) coordinating all aspects of the scoping meeting, €) preparing
public outreach materials and f) hosting a post-scoping comment review meeting. In the event that the
public scoping meeting schedule, location, etc. are not included in the NOI, the Contractor will prepare a
Notice of Public Scoping (NOPS) for Federal Register publication following the same efforts outlined for
the NOI described in Section 4.3, including preparation of scoping notification letters.

The Contractor will hold a Pre-Scoping meeting with regulatory agencies, that may be either cooperating
agencies or other resource agencies, and other interested parties as part of the in the public participation
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process. Regulatory agencies may include but are not limited to the Federal Aviation Administration
(FAA) and the U.S. Fish and Wildlife Services (USFWS). Other resource agencies and interested parties
may include state and local governmental agencies, tribes and public trust organizations. For cost
estimating purposes, the Contractor shall assume up to three (3) pre-scoping meetings with these
agencies to coordinate potential concerns and developing strategy for analysis. These meetings may be
scheduled at anytime before the Public Scoping meeting with specific times being designated by the
NTR.

In addition, the Contractor shall hold a separate Pre-Scoping meeting with the Navy. This meeting will be
held prior to the initial Public Scoping Meeting at a time designated by the NTR, normally ten (10) days
prior. The purpose of the meetings will be to review all informational materials that will be utilized at the
Scoping Meeting; discuss details of meeting locations, room setups, and information station assignments;
establish ground rules and instructions for scoping meeting participants; discuss how frequently asked
guestions should be answered; and address any other logistical details. The Contractor will prepare and
distribute the meeting agenda via e-mail to all attendees five days prior to the meeting. The meeting
location will be in Norfolk, VA. Travel time for the Contractor for the pre-Scoping Meeting shall be one
day for the meeting with an additional day for travel.

The Contractor will provide risk communication training at the Pre-Scoping Meeting. This training should
include both a lecture portion (discussing risk communication theory) and a practical portion, which will
involve EIS Stakeholder Team members practicing their message with Scoping Meeting informational
materials. The Contractor shall provide all materials for the risk communications training.

The Contractor will be responsible for preparing all display materials, acquiring an adequate meeting
location to accommodate anticipated size of attendees, and assist in conducting scoping meetings. Five
(5) open-house poster style-scoping meetings will be held to provide information to the public and receive
public comment on the scope of analyses. The Contractor will make the effort to find no-cost public
library, school and local government facilities conveniently located for the public to attend the meetings.
Particular attention should be made to select public venues with ready access to free public parking. The
Contractor is responsible for meeting venue rental costs, should it be necessary. The Contractor’s
responsibility includes having the appropriate furnishings, audio/visual equipment and appropriate
technical subject matter experts to man the information stations (this may include a combination of
Contractor and Navy personnel).

The open-house public scoping format may include information stations, posters, videos, power point
presentations, handouts, fact sheets and appropriate subject matter experts to discuss details with
attendees. The Contractor will prepare electronic versions of posters, and an information booklet for
Navy review and revision using risk communication principles. For cost estimating purposes, assume 9
posters and an information booklet for distribution to the public and 3 revisions to each poster and
booklet. The Final version will be submitted to the NTR for review no later than 5 days prior to the pre-
scoping meeting. All materials will be reviewed and revised through the private website. Upon approval,
the Contractor will print posters with sufficient quality that could be utilized for multiple meetings.

Project Information shall be assembled into a booklet for distribution to scoping attendees and other
interested parties. A quantity of booklets should be available at each scoping meeting for all attendees to
retain a personal copy. For purposes of preparing a Fee Proposal, the Contractor should assume that 20
color posters and 1600, 16 page booklets (25,600 color pages) will be printed. To the greatest extend
practical, posters should be formatted to be used at more than one scoping meeting. To the greatest
extent practical, posted should be formatted to be used at more that one scoping meeting. Suggested
content for the posters and booklets is: EIS schedule, NEPA process, JSF background information and
capabilities, installation and facility maps, flight track maps, range maps, existing operations, and
proposed action and alternatives.

An electronic version of the handouts and information booklets will be made available on the public
portion of the project web site at the onset of the first public scoping meeting. Each scoping meeting will
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require one day for set-up and one additional day for travel. On the same day of the initial Scoping
Meeting the Contractor will hold a “dry-run” dress rehearsal of the meeting with all participants, including
local participants.

The Contractor shall provide support to the Navy through attendance and participation in briefs as
requested by the NTR in preparing for the public scoping period. The Contractor may be asked to
prepare presentation slides, talking points, fact sheets, handouts or maps for these briefs. The
Contractor will provide requested briefing materials in electronic format by email for review and comment.
Assume that a total of 50 copies of a printed single page handout will be required in addition to 50 copies
of a 10-page printed power point presentation for a total of 550 printed pages. The Contractor will work
closely with the NTR and PAOs to develop presentation, fact sheets, and handouts. The Contractor
should assume that this effort would require five meetings of one-day duration each. For estimation
purposes, the Contractor should assume that this would include two trips of four (4) days duration each,
including travel.

. The Contractor will hold a Post-Scoping comment review meeting within 10 days after the end of
the 30-day Public Scoping Period. The Contractor will collect, list and categorize public comments, and
propose a strategy for how comments will influence the analysis for the DEIS documentation. The
Contractor may use scoping comments to develop criteria to assist developing reasonable alternatives,
drop alternatives from detailed analysis, identify new alternatives and identify pertinent issues for detailed
assessment. In preparation for the post-scoping comment review meeting, the Contractor will prepare a
composite list of scoping comments and a meeting agenda and disseminate these electronically 3 days
prior to the scheduled meeting. The Contractor will update appropriate mailing and distribution lists
based on the scoping comments and public website requests. The Contractor will be prepared to discuss
proposed updates to the DOPAA at this meeting. The Contractor will prepare minutes from this meeting
as described in Section 4.1.

= The Contractor will develop a scoping report summarizing all events of the public scoping period,
including meeting preparation, materials, results of the scoping meetings including the number of
attendees, media coverage, newspaper articles, advertisements, interviews and other public
affairs/outreach efforts, types of comments received, photographs, lessons learned and any other
pertinent information from the scoping meetings. The NTR will provide guidance in the development of
this report and multiple versions will be required. A draft report will be due three weeks after the close of
the public scoping period. The Contractor will work closely with PAOs and CPLOs to assist in data
collection required summarizing the efforts that occurred during the 30-day public scoping process.

4.5 WEB SITE

] The Contractor will create and maintain a web site for this project. A project web site will be
activated and maintained by the Contractor within 15 days of notice to proceed. The web site will have a
“public access” portion and a “Navy-only” access portion.

The public access portion of the web site will be used to provide all public information regarding the JSF
EIS including Scoping meeting handouts, informational booklets, and downloadable versions of Executive
Summary, DEIS, FEIS and ROD. It will also include all public natifications including the NOI, notice of
public scoping meetings, Notices of Availability (NOAs) and press releases. Additionally the public
access portion will provide public comment forms that can be downloaded and used to submit scoping
comments and DEIS public hearing comments.

The public website shall be set to send an automated email conformation to anyone submitting
comment(s) on-line. In addition to submitted comments, the website shall allow the public to register for
email notifications of Project Milestones as determined by the NTR (public availability, public hearings,
etc). The contractor will draft the automated emails with guidance from the NTR.
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The Public website should ask (but not require) users to provide the following: information on their
position or status as a “concerned citizen” or “public official”, contact information including complete
mailing address and email addresses, and the option to be added officially to mailing/distribution lists
including disclaimer on how personal information will be treated for privacy considerations and requests
for publicly released documents.

= The “Navy-only” access portion will be password protected. The NTR will provide the Contractor
with a list of EIS Stakeholder Team members who require a password and access to the site with read-
only privileges. The Contractor will send an e-mail notification to EIS Stakeholder team members (which
may include government personnel, contractors and representatives from state agencies) with web-site
access information, the person’s username and password. The Contractor shall also set up a second
area of the website that the NTR will authorize only specific members of the EIS Stakeholder Team to
access for internal reviews (estimate 15 individuals). In addition, the NTR will authorize specific members
of the EIS Stakeholder Team (estimate 6 individuals) with privileges to upload information to the Navy-
only portion of the website.

The Navy-only portion of the web site will be used to provide all internal information regarding the JSF
EIS to the EIS Stakeholder Team. The Navy-only portion will provide: a current list of all EIS Stakeholder
Team members including contact information and mailing addresses for overnight delivery (sorted by
command), meeting minutes, monthly progress reports, project schedule, electronic versions of NOI,
NOAs, DOPAA, DEIS, FEIS and other information that needs to be shared or accessible to the EIS
Stakeholder Team members. The web site will facilitate routing, review and comment of documents that
require coordination and review for the EIS Stakeholder Team.

All review comments/changes made by EIS Stakeholder Team members while developing EIS
documentation shall be tracked using an online electronic comment matrix on the website. EIS
Stakeholder Team members will have the ability to sort comments by document page number, date and
time submitted, or by commenter’'s name. Additionally, the contractor shall provide a formatted Excel
spreadsheet that can be automatically uploaded to the online electronic comment matrix.

Typical headings for organizing posted information on the Navy-only website include: EIS, Public
Involvement, Special Studies, Reference Documents, Meeting Minutes, Project Schedule, and Contractor
Progress Reports.

* Types of documents found under the “EIS” heading: DOPAA, DEIS v1, DEIS v2, DEIS
Released, FEIS v1, FEIS Release, draft ROD v1 and Signed ROD. Note: when multiple
versions of the document exist, file names should include a version number and date, with files
listed with most current version first.

» Types of documents found under the “Public Involvement” heading: NOI, NOPS, NOAs,
NOPHSs, Ads/Articles/Press Releases, PIP, Distribution Lists, Q&As, Scoping Materials
(posters/information booklets/scoping comments & treatment), Public Hearing materials (posters/
information booklets/public hearing comments, transcripts, DEIS public comment matrix with draft
responses), agency correspondence.

* Types of documents found under the “Special Studies” heading: Air Conformity Analysis,
Coastal Consistency Determination, Wetlands Delineation, Air Ops tables, Noise Study,
Mitigation Studies, etc.

* Types of documents found under the “Reference Documents”: INRMP, ICRMP, relevant
existing documents such as FONSIs/RODs, existing permits, etc.

* Meeting Minutes should contain all approved meeting minutes.

» Project Schedule should contain current and past versions of the project schedule.

e Contractor Progress Reports  should contain all monthly progress reports.

. The project web site will remain active for six calendar months after approval of the ROD.
Information from the web site will be archived to a CD prior to disestablishment of the project web site. A
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copy of the CD containing the archived material will be sent via express mail to the Navy and included in

the administrative record.

. 4.6 REFINEMENT/ REVISIONS TO CHAPTERS 1 AND 2, PRELIMINARY DRAFT
DESCRIPTION OF PROPOSED ACTION AND ALTERNATIVES (DOPAA)

= The Contractor will review and revise, as needed, the preliminary draft DOPAA submitted as part
of the Siting Study. The draft DOPAA will consist of the first two chapters of the NEPA analysis. The first
chapter will be the purpose and need for the action and any pertinent background information. The
second chapter will be a description of the proposed action, preferred alternative, no-action alternative
and action alternatives. Based on existing data from multiple sites for the proposed action, the Contractor
will make a recommendation of the appropriate environmental data baseline for this NEPA document.
After receiving scoping comments, the Contractor will review the preliminary draft DOPAA for accuracy
and completeness and revise it as needed within 15 days after the post-scoping comment review
meeting. The revised draft DOPAA shall be submitted to the NTR electronically for review and comment
by the EIS Stakeholder Team using the Navy-only website. The DOPAA may require multiple revisions
as operational requirements are better defined. This product will be central to the initial development of
the Draft EIS (DEIS).
4.7 DRAFT ENVIRONMENTAL IMPACT STATEMENT (DEIS) PREPARATION AND
DISTRIBUTION

The Contractor will be responsible for a) preparing a DEIS that will include multiple versions of the draft,
and b) printing and disseminating the DEIS.

The Contractor will prepare a DEIS from the Final approved DOPAA. The Contractor will prepare several
versions of the preliminary DEIS for Navy internal review before the DEIS is approved for public release.
All EIS versions will be posted on the Navy-only project website. A suggested template of the Table of
Contents for the DEIS is provided in Appendix A of this SOW. The first version should be labeled DEIS
v1. This label should be prominently displayed on the cover of the document and in the header of each
page of the document for this and all subsequent versions. Up to seventy (70) copies will be printed and
distributed via express mail for EIS Stakeholder Team review. All EIS Stakeholder Team will review DEIS
Version 1. All versions of the DEIS will include printed line numbers on each page to facilitate the
document review and location of comments.

The Contractor will develop an online comment matrix to accompany all versions of the DEIS. EIS
Stakeholder Team members will be encouraged to use on-line comment matrix for submittal of comments
and suggested changes. EIS Stakeholder Team members will be able to see other review comments
and have the ability to sort posted comments by page number or by name. The compiled comment
matrix will be submitted by hard copy with the revised document and posted on the Navy-only web Page.
The compiled comment matrix will include information on how comment was resolved in the latest version
of the document.

The Contractor will host a Tiger Team review meeting to review and resolve document comments on
Version 1. The Contractor will prepare 70 printed copies of DEIS Version 2 and express mail the
document to the EIS Stakeholder Team (and if directed to N45/ DASN/ Office of General Counsel (OGC)
reviewers) within 20 days after receipt of Navy comments on Version 1. A second DEIS Tiger Team
review meeting will be hosted by the Contractor to review Version 2 comments. The Contractor will
prepare 70 printed copies of DEIS Version 3 incorporating Navy review comments. The Contractor will
express mail these copies as directed by the NTR within 15 days of receipt of Navy comments on Version
2. All of these DEIS versions may be bound in the most economical manner as agreed upon between the
Contractor and NTR. In addition, the Navy may also require the Contractor to prepare an electronic
version of the DEIS for internal distribution and review. The electronic version will not require printing and
only be distributed via the project website.
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All draft versions of DEIS deliverables should highlight (using shading, colored fonts or change bars) all
subsequent changes to DEIS V1.

The Contractor will conduct a consistency review of both the Air Force F-35A and Marine Corps F-35B
EIS documents to ensure consistency with the Navy F-35C DEIS. The Contractor should make the NTR
aware of any discrepancies between these documents as soon as they are discovered.

Upon concurrence of all EIS Stakeholder Team, the Contractor will prepare 15 printed copies of the DEIS
and 30 CDROMs containing electronic version of DEIS in final format for DASN briefing and express mail
these copies as directed by the NTR. In addition, the Contractor shall provide an electronic version of the
Executive Summary suitable for distribution via NMCI email. The Contractor shall provide assistance in
preparation of briefing materials on the status and findings of the DEIS suitable for Navy chain of
command. During the N45/DASN/OGC review and brief process there is normally a requirement for
edification and printing of additional pages or supplemental pages to the document. These are usually
short notice to resolve immediate action items. The Contractor will be responsible for providing these
change pages throughout the review and approval process as requested by the NTR. Assume 400 pages
would require editing, reformatting, printing and express mailing.

The final version of DEIS for public release will be of high quality printing and bound in a three-ring binder
with organizational tabs. The Contractor will update the PIP as necessary and update the distribution list
for interested agencies, organizations and individuals requiring/requesting copies of DEIS. The
Contractor will submit this distribution list electronically for Navy review and approval concurrent with
delivery of the DEIS to the Navy for DASN Brief.

After DASN approval of the DEIS, the Contractor will print 150 hard copies of the DEIS (v4), 30 hard
copies of the Executive Summary plus 300 copies of DEIS on CDROM in Adobe Acrobat format. The
Contractor will mail copies of DEIS via First Class to everyone on the approved distribution list and to
others that request a copy on the public website or during the public comment periods. These copies
should be mailed to coincide with the publication of the Notice of Availability in the Federal Register and
scheduled to arrive NLT 10-days prior to the DEIS public hearing for their location. Each mailing of DEIS
should contain a general letter thanking them for participation in the public comment period, providing
information on location/dates of public hearings and procedures for submitting comments on DEIS.

All copies sent to required federal agencies and other essential reviewers should be sent via certified
mail. The Navy will coordinate with the Contractor to determine which agencies need to receive copies
via certified mail. For purposes of budgeting, the Contractor should assume 40 copies would need to be
mailed via certified mail.

Additionally, the Contractor will make the electronic version of the DEIS available on the project Web site
for public access. This electronic version will have “key word” search capability. The Contractor will
notify individuals, organizations and agencies that registered for email notification upon the availability to
download from project website. Cover email should thank them for participation in the public comment
period, provide information on location/date/time of public hearings and methods for commenting on the
DEIS.

The Contractor shall also post the DEIS at a minimum of one library in the proximity of each location
(both Home basing and training) considered in the DEIS.

The Contractor will allot 4 days (3 meeting days, one travel day) for each of the two Tiger Team review
meetings.

The Contractor will respond to all reviewer comments, submitted both in hard copy and electronically, by
using a comment matrix format to track resolution of reviewer’s issues. The comment matrix will be used
as a quality assurance tool.
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4.8 DEIS PUBLIC NOTIFICATION/ PUBLIC HEARINGS AND COMMENTS

4.8.1 Notice for Public Hearings (NOPH)

The Contractor shall a) prepare a notice for public hearings, b) provide notification copies of the DEIS, c)
prepare and publish a newspaper advertisement, d) distribute post cards to all government agencies,
groups, and individuals who have expressed an interest in the project.

The Contractor will prepare a Notice for Public Hearings (NOPH). The notice will be submitted
electronically to the Navy in a timely manner and coordinated to assure that the printed notice appears in
the Federal Register no less than 15 days prior to the first Public Hearing. Normally, the Contractor
should plan to allow 30 days for Navy review, coordination and submission to the Federal Register.
Cooperating Federal agencies may require 30 to 60 days for review and coordination prior to submission
to the Federal Register. The notice will be published in the Federal Register. Although the Notice of
Availability (NOA) of the DEIS is developed by the EPA, the Contractor shall provide support for
developing the NOA, including developing draft text on short notice.

The Contractor will be responsible for responding to requests for additional copies of the DEIS or the
Executive Summary for official notifications during this period, such as copies for the Office of Legislative
Affairs. The Contractor should allow for the printing and express mailing of 20 additional copies to
support this effort.

The Contractor will be responsible for preparing an advertisement which includes the NOPH for
publication in local newspapers as denoted in the PIP. For estimating purposes, the Contractor should
assume publication in ten (10) newspapers. The Contractor will be responsible for actions and costs
associated with the publication of the ad. The appropriate type and size of ad will be determined and
documented in the PIP, but for estimating purposes, the Contractor should assume that a 1/16th-page
block advertisement is the preferred size and type of newspaper notification. A legal notice alone is
normally not sufficient for this notification. A draft of the block ad will be prepared by the Contractor and
submitted electronically to the Navy within five days after the DEIS is approved by the DASN. The
Contractor will incorporate Navy comments and submit an electronic final version of the ad three days
after receipt of Navy comments. The initial ad will be printed at least 25 days prior to the first Public
Hearing. The ad should be repeated in the newspapers once, seven to fourteen days prior to the Public
Hearing, and then printed the three consecutive days prior to the Public Hearing date. The Contractor will
provide a copy of the printed ad and affidavit from the publishing source to the NTR within 30 days after
the ad is published. The Contractor will be responsible for providing a copy of the ad to the Navy PAOs
listed in the PIP prior to publication in the newspaper. A copy of the ad and NOPH from Federal Register
will be posted on the public portion of the project web site.

The Contractor will mail post cards to government agencies, groups and individuals who have expressed
an interest in this project. Post cards should be timed to arrive just after the publication of the
NOA/NOPH in the Federal Register. The post cards will announce the public release of DEIS and
provide the following information: procedures for how to comment, location/date/time of public hearings,
how to obtain copy of the document, plus a box to check on how to handle personal information for
privacy considerations. For purposes of a fee proposal, the Contractor should assume distribution of
1000 postcards. The Contractor shall bear all costs of postage.

4.8.2 PUBLIC HEARINGS AND COMMENTS

The Contractor will be responsible for a) holding a pre-public hearing planning meeting with risk
communication training, b) supporting agency briefs, ¢) preparing public hearing materials, d)
coordinating all aspects of the public hearing, and e) hosting a post-public comment review meeting.

The Contractor will hold a Pre-Public Hearing planning meeting with the Navy and participants of the
Public Hearings. The meeting will be held prior to the initial Public Hearing at a time designated by the
NTR, normally ten (10) days prior. The purpose of the meeting will be to review all materials that will be
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utilized at the Public Hearing; discuss details of meeting locations, room setups, and information station
assignments; establish ground rules and instructions for Public Hearing participants; review scripts; and
address any other logistical details. The Contractor will prepare a meeting agenda and disseminate it via
e-mail to all attendees five days prior to the meeting. For cost estimation purposes, assume the meeting
will be in Norfolk, VA.

The Contractor will provide risk communication training at the Pre-Public Hearing planning meeting. This
training should include both a lecture portion (discussing risk communication theory) and a practical
portion, which will involve EIS Stakeholder team members practicing their message with Public Hearing
materials. The Contractor will use the Navy and Marine Corps Public Health Center (formerly known as
Navy Environmental Health Center (NEHC)) for this training. The Contractor should assume that this
meeting would be held in Norfolk for two days and that 25 people from the EIS Stakeholder Team would
attend (which includes appropriate contractor and subcontractor personnel). The Contractor will be
required to provide a “half size” set of posters and a list of questions and answers that will be used in the
training session and at the public hearings. A portion of the session should be used for “role-playing” in a
mock public hearing. Additionally, NEHC should review all presentations associated with the DEIS.

The Contractor shall provide support to the Navy through attendance and participation in pre-Public
Hearing briefs as requested by the NTR. The Contractor will prepare presentation slides, information
booklets and handouts for these briefs. The Contractor will provide requested briefing materials in
electronic format by email for review and comment. Assume that a total of 50 copies of a printed single
page handout will be required in addition to 50 copies of a 10-page printed power point presentation for a
total of 550 printed pages. The Contractor will work closely with the NTR to develop the presentation,
fact sheets and handouts. The Contractor should assume that this effort would require five meetings of
one-day duration each including travel. This effort will normally occur immediately following the release of
the DEIS to the Public. Therefore, the presentation, fact sheets and handouts will be prepared and
approved by the planned Notice of Availability date.

Public Hearings will be held for the purpose of receiving public comment on the DEIS. The Public
Hearing will incorporate a combination of open-house information stations that may include posters,
videos, power point presentations, information booklets, and a more formal hearing format to receive
comments. The Contractor will provide a stenographer at each meeting site and computers for
individuals to make comments during the open-house portion of the hearing. A court reporter will be
utilized by the Contractor to record comments presented at the formal Public Hearing. The Contractor will
make the effort to find no-cost public locations to hold the hearings and reasonable accommodations for
parking, but will be responsible for hearing venue rental costs should it be necessary. The Contractor’s
responsibility includes having the appropriate furnishings, audio/visual equipment and subject matter
experts to man the information stations (this may include a combination of Contractor, and Navy
personnel). The contractor will provide a certified court reporter to transcribe the testimony from the
public hearing. The contractor will provide certified transcripts of public testimony by the post-public
comment review meeting

The Contractor will provide all informational materials approved for use at the public hearing utilizing
posters, and informational booklets from the Scoping meetings to the maximum extent practical and will
prepare additional electronic drafts of posters and informational booklets for submittal to the NTR for
review as necessary no later than 10 days prior to the pre-public hearing meeting. .

The Contractor should assume that nine new color posters would be printed. To the greatest extent
practical the contractor should reuse posters between sites. For cost estimating purposes, the Contractor
should assume a 2-hour open house to be followed by a “formal” public hearing to last an additional 5
hours. Venues for the public hearings should accommodate approximately 400 people at homebasing
site locations and approximately 150 people at training sites. Project Information shall be assembled into
a booklet for distribution to meet attendees and other interested parties. A quantity of booklets should be
available at each public meeting for all attendees to retain a personal copy. For purposes of preparing a
Fee Proposal, the Contractor should assume that 20 color posters and 1600, 16 page booklets (25,600
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color pages) will be printed. To the greatest extend practical, posters should be formatted to be used at
more than one public hearing.

The Contractor will prepare a draft version of the Public Hearing script for use by the Public Hearing
Officer and other presenters. The draft script will be forwarded with draft materials and the final revised
script will be submitted electronically three days prior to the Public Hearing. Additionally, the Contractor
will have printed copies of the script available at the Public Hearing for those individuals with speaking
parts. Final printing of the posters and information booklets will be done in a time appropriate to make
them available for the public hearing. An electronic version of the posters and information booklets will
be made available on the public portion of the project web site. Each public hearing will require one day
for set-up and conducting the hearing, and one additional day for travel. On the same day of the initial
Public Hearing or the day prior (as appropriate), the Contractor will hold a “dry-run” dress rehearsal of the
meeting with all participants. The Contractor will support media availability events held in conjunction
with public hearings. In addition, the contractor is expected to work with Navy Public Affairs personnel to
coordinate press releases and informational materials to ensure our message is consistent.

The Contractor will hold a post-public comment review meeting 7 to 14 days after the end of the Public
Comment Period. This meeting will be utilized to discuss public comments, and how to address the
comments within the Final EIS. The Contractor will prepare a composite list of public comments and a
meeting agenda and disseminate these items electronically five days prior to the post-public comment
review meeting. The Contractor will prepare meeting minutes as described in Section 4.1. Meeting
location will be in Norfolk, VA. The meeting will be one day in length with an additional day for travel.

= The Contractor will develop a post-public hearing report summarizing everything done to prepare
for the public hearing including an after-action report on hearing high-lights, primary issues, number of
attendees at the public hearings, press attendance and media coverage, copies of newspaper articles
and advertisements, listing of interviews (include transcripts, if available), media events and other public
affairs/outreach efforts, summary of types of comments received, photographs of the hearings, lessons
learned and any other pertinent information from the hearings. The NTR will provide guidance in the
development of this report and multiple versions will be required. The Contractor shall coordinate with all
local PAOs in preparation of this report. A draft report will be due three weeks after the close of the
public hearing period.
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4.9 NOISE ANALYSES

The Contractor will model the 65-, 70-, 75-, 80- and 85 DNL noise contours for each alternative at each
location using projected operational data provided by the Navy. For budgeting purposes the Contractor
should assume a total of 20 contours which may be the result of changing air operations data. The
Contractor should use the noise data generated from these contours in the following analysis:

* Impacts to population and natural and cultural resources;

e Air emissions calculations (based on air operations, not noise);
» Threatened and endangered species;

* Socioeconomics;

» Environmental Justice;

The Navy will also require the Contractor to calculate single event level (SEL) noise calculations for three
aircraft (replacement aircraft, the JSF and for another aircraft dominating the noise environment) at up to
six locations near each installation. The Contractor will provide recommended locations including criteria
for location selection based on geography, public comments, sensitive noise receptors or other factors
that many require further study. The Navy will select and approve locations prior to SEL calculations.

410 ADDITIONAL NOISE CONTOURS

Contractor shall conduct noise analyses as described in 4.9 upon 20 additional noise contours as
directed by the Navy.

411 NOISE CONTOUR REVISIONS

Contractor shall conduct noise analyses as described in 4.9 upon 15 additional noise contours as
directed by the Navy.

4.12 CLEAN AIR ACT CONFORMITY ANALYSIS (CAACA)

= This effort will gather and analyze data pertaining to the planned future operations in all affected
air basins. In Clean Air Act (CAA) Non-Attainment Areas an analysis will be required to ensure the
proposed future action conforms to the State Implementation Plan (SIP). This requirement includes the
preparation, analysis and development of the CAACA or Record of Non-Applicability (RONA), if
applicable. The required analysis is for United States waters only. The area covered is from the
shoreline out three miles and from ground level up to 3,000 feet above ground level. (Detailed
requirements for services, submittals, meetings and times are provided in Appendix E.)

413 MICROSOFT PROJECT SCHEDULE AND PROJECT MANAGEMENT PLAN

The Contractor will utilize Microsoft Project software to a) produce a project schedule, and b) the
preparation of Project Management Plan (PMP)

. The project baseline schedule should show key tasks, inter-relationships, milestones and dates;
develop a critical path; and list action owners of each task. The NTR will provide guidance to the
contractor in developing the Microsoft Project File. The contractor shall print the file upon NTR request in
either Gant or Network Diagram view.

In conjunction with the project schedule, a Project Management Plan (PMP) will be prepared for the EIS
effort. The PMP shall be closely tied to the project schedule and explain how the schedule fits together
from an efficiency perspective. The PMP shall include:

* Anupdated Table of Contents

» Approach to coordinating the EIS with other NEPA efforts including Marine Corps JSF efforts
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» Alist of data needs for each resource area

* Approach to analysis

*  Permitting and consultation requirements/approach
« Additional project management issues

The Contractor will present a rough draft of the baseline schedule at the Project Kickoff meeting for
discussion and comments. Project management issues and related scheduling shall be discussed at the
Project Kickoff meeting. The Contractor will incorporate these comments and submit a draft baseline
schedule and PMP within 5 days after the Project Kickoff meeting. The Navy will review and provide
comments within 10 days of receipt of the draft baseline schedule and PMP. The Contractor will
incorporate additional Navy comments and submit the final baseline schedule and PMP electronically in
MS Project and Word format to the NTR within 10 days after receipt of Navy comments. The Contractor
will submit the final baseline schedule electronically in Adobe format to the NTR and all other recipients
without access to MS Project software. The baseline schedule and PMP will be posted on the Navy-only
access portion of the project web site.

Days within the schedule will be expressed in terms of business days. Business Days will be defined as
normal workweek days (Monday through Friday) with the allocation made for Holiday observances. The
10 holidays recognized by the U.S. Government will be incorporated into the project schedule as non-
business days. Due to commonly extended vacations associated with the Christmas/New Year holidays,
the Contractor will confer with the NTR to establish appropriate work/leave expectations. The designated
submittal dates provided in this SOW are general guidelines for estimating purposes and use in
preparation of the Microsoft Projects Schedule. The Contractor is encouraged to have submittals
precede the established deadlines to allow for internal NAVFAC/NTR reviews and, wherever possible, in
order to create “float” within the project and avoid future delays if subsequent tasks should exceed their
estimated timeframe.

The Contractor will keep the MS Project schedule current throughout the life of the project. The
Contractor will submit the updated MS Project schedule as part of the invoice process. The updated MS
Project schedule will, at a minimum, show starts and finishes for target, planned and actual dates. The
progress report will identify project schedule float and negative float. In addition, the monthly progress
report will identify the status of current tasks and note tasks and responsible persons for actions that will
occur within the next 45 days. The schedule will include associated supporting studies such as AICUZ,
RAICUZ, Biological Assessments, and others noted in this SOW as appropriate, in order to show the
relationship of these studies to the critical path completion of the project and tasks described in this SOW.
If the studies are needed and are prepared by another contractor or another delivery order, Contractor
shall coordinate with other individuals to get updated scheduling information.

As part of the invoice processing, and not a task element, the Contractor will provide a report on project
progress with all invoices. It is recommended that invoices be submitted on the 1% working day of each
month. The report will include actions completed during the previous month, actions to be completed
during the next 45 days, updated MS Projects schedule, potential delays or obstacles that need
resolution identifying the responsible contact, items and events of special interest that may be pertinent to
the project, and a project completion summary. Progress reports will be electronic and forwarded via e-
mail. A copy of each progress report and invoice will be available in a folder on the Navy-only access
portion of the project web site and within the invoice.

4.14 ADMINISTRATIVE RECORD

The Contractor will be responsible for preparing an administrative record.

The Contractor will compile an administrative record during the EIS process in compliance with the Navy
guidance reference documents. The administrative record will be submitted to the Navy within 20 days
after the publication of the ROD. The administrative record will be submitted in both hard copy (1 copy)
and electronic PDF copy (50 copies) on CD-Rom. The electronic format will support key-word searches
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using the find and search commands and include appropriate bookmarks tabs. The administrative record

will consist of the acquired referenced resources, studies and data used in the analyses, preparation of
the NEPA document, and preparation of associated studies noted in this SOW. Cite memorandums of
agreement, personal communications, E-mails, meeting notes and decisions notes that are pertinent.
Questions regarding Administrative Record content should be forwarded to the NTR for Navy legal

counsel opinion.

The Contractor shall be issued an “admin record toolbox” which interfaces with Microsoft Outlook. The
contactor shall attend administrative record training (provide by the Navy at no cost). Admin record
training requires approximately 3 hours will be conducted as part of the kickoff meeting (so no additional
travel is required). The Contractor shall use the admin record toolbox as instructed by the Navy to record
all JSF related correspondence.

415 MEETINGS

Listed meeting locations are for planning purposes and price estimates. Actual locations may change.

SOW Section Meeting Purpose Location # of Days™

21 Quarterly Executive Steering Alternating between on-site | 1 day per
Group Meetings with NTR, Air | meeting in Norfolk, VA and | meeting when
Force and Marine Corps participation by conference | on-site

call

4.1 Project Kickoff (including Norfolk, VA 2
administrative tool box
training)

4.2 PIP Development Meeting Norfolk, VA 1"

44 Pre-Scoping Meeting Norfolk, VA 2

44 Pre-Scoping Agency Briefs Virginia Beach, VA; 8

Lemoore, CA area

44 Scoping Meeting #1 Virginia Beach VA 3

44 Scoping Meeting #2 Key West, FL 2

44 Scoping Meeting #3 Lemoore, CA 3

44 Scoping Meeting #4 Fallon, NV 2

44 Scoping Meeting #5 El Centro, CA 2

4.4 Post-Scoping Comment Norfolk, ,VA 2
Review Meetings

4.7 DEIS Tiger Team Review 1 TBD 3

4.7 DEIS Tiger Team Review 2 TBD 3

4.7 NAVFAC DEIS Briefing Norfolk, VA 2

4.8 Pre- DEIS Public Hearing Norfolk, VA 2
Meeting

4.8 Pre DEIS Public Hearing Norfolk, VA /Washington 8
Agency Briefs DC

4.8 DEIS Public Hearing #1 Virginia Beach, VA 3

4.8 DEIS Public Hearing #2 Key West, Florida 2

4.8 DEIS Public Hearing #3 Lemoore, CA 3

4.8 DEIS Public Hearing #4 Fallon, NV 2
DEIS Public Hearing #5 El Centro, CA 2

4.8 DEIS Post-Public Comment Norfolk, VA 2
Review Meeting

4.1 NAVFAC Quarterly Meetings Norfolk, VA 12 (total)
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All meetings include one additional day for travel to and return home.

It is assumed that numerous informal meetings will be held to clarify and gather information; however, these
meetings are assumed to be part of the data gathering and coordination needed within each task, would
generally not require travel expenditure and are included in production effort.

This meeting will be held in conjunction with Kickoff meeting (no additional travel days included).

416  DELIVERABLES

All documents, maps and illustrations must be of high quality and easily reproducible on standard or color
copiers. Documents will be double-sided, single spaced, on 8 1/2" by 11" paper in manuscript format,
with standard outline spacing. Maps identifying the location of the project will be included within the
document and may be used along with tables, figures and illustrations throughout the document to more
efficiently display project related information. Fold out pages should be avoided. If these are necessary,
they will be no larger than 11" by 17" and have the same design as the 8 1/2" by 11" graph pages and wiill
be approved by the government before document preparation. All pages of the documents will be
appropriately numbered and bound. The Contractor shall use 30% recycled paper for draft documents,
with each line numbered for editing purposes.

The Contractor shall have the text of all deliverables professionally edited for grammar, spelling,
punctuation and formatting. It will be important to all interested parties that the document presents plain
and straightforward discussions understandable at approximately an eighth grade reading level.

Electronic
. Posted to Web # Hard - :
Deliverable Site Copies # CDs | Delivery Deadline
Navy Public
. . 5 days prior to

Kickoff Meeting Agenda v Kickoff Meeting

Kickoff Meeting Minutes v 48 hr_s after Kickoff
Meeting

PIP Development . 5 days prior to PIP

Meeting Agenda Dev. Meeting

Draft PIP 5 20 da!ys after PIP
meeting
20 days after

Revised PIP v 10 Government
Comments

Draft Federal Register v 10 days after Kickoff

Notice of Intent Meeting

Final Federal Register v v 5 days after receipt

Notice of Intent of Navy comments

Draft Newspaper NOI v 15 days after Kickoff
Meeting

Final Newspaper NOI v v 3 days after receipt
of Navy comments
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Electronic
. Posted to Web # Hard : z
Deliverable Site Copies # CDs | Delivery Deadline
Navy Public
; 2 30 days after
Printed Ad & Affidavit v v publication
Validated Mailing and v 10 days prior to
Distribution Lists mailing date
Draft Federal Register
Scoping Notice 4 20 days after NTP
Final Federal Register v v 20 days after Draft
Scoping Notice FRS Notice
Draft Scoping notice > 20 days after NNL is
newspaper ad received at CNO
Final Scoping notice e
v v Government
newspaper ad OGS
Printed Newspaper ad P 7 30 days after
and affidavit publication
Pre-Scoping Meeting P 5 days prior to Pre-
agenda Scoping Meeting
Draft Scoping v lgeii:gos 11)111 s
Materials PIEREODInS
meeting
Final Scoping L, v 2-Days prior to
Materials scoping meeting
Public Participation v v 1000
Notification letters
Scoping Posters o v 7 Scoping Meeting
1600 Scoping Meeting
copies 16
color
Information booklets v v pages
total
26,600
pages
Agency Brief Fact
Sheets,
Handouts/Presentation v v 550 As required
(10 pgs x 50 copies) + 50
copies of handout)
Public Comment list & 3 days prior to
agenda for post-scoping v Scoping Comment
comment review meeting Review Meeting
. 5 days after Post
Post-Scoping Comment ;
Review Meeting Minutes Y Scoplng Comment
Review Meeting
DEIS v.1 v 70 175 days after NTP
DEIS v.2 v 70 20 days after receipt
of Navy comments
DEIS v.3 v 70 15 days after receipt
of Navy comments
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Electronic
Deliverable Postesdi:: e g ?p?ég # CDs | Delivery Deadline
Navy Public
- 10 5 days after receipt
DEIS — DASN Brief v of Navy comments
Concurrent with
DEIS Mailing List v DEIS delivered for
DASN Brief
Concurrent with
DEIS — Public Distribution v v 150 300 | Federal Register
Notice of Availability
Federal Register Public v - 25 days prior to
Hearing Notice Public Hearing
E):SFI)iSeg)fﬁmal Notification v 20 As required
gEIS s v 1000 As required
ostcards
5 days after DEIS is
Draft Newspaper ad v appr}clwe d by DASN
Final Newspaper ad v v 3 days after receipt
of Navy comments
Copy of published ad and v v 30 days after
affidavit publication
Pre-Public Hearing v 5 days prior to
Meeting Agenda meeting
Agency Brief
Presentation/Fact sheets/
Handouts (10 pgs x 50 v 550 Date of DEIS NOA
cys +50 cys of handout)
Draft Public Hearing 10 days prior to Pre-
Mol v Publlg Hearing
Meeting
Public Hearing Materials v v 2 days prior to Public
earing
Script v 5 a days prior to Public
earing
Public Hearing Posters v v 9 Public Hearing
v 1600
copies 16
color
Information Booklets v pages Public Hearing
total
25,600
pages
Public Comments and v 5 days prior to
meeting agenda review meeting
Post-Public Comment v 5 days after review
Review meeting minutes meeting
Administrative Record 1 5 ﬁgt::li;ﬁi:: erhoD
Draft MS Projects v 5 days after Project
Schedule Kickoff Meeting
Microsoft Project v 10 days after
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Electronic
. Posted to Web # Hard ; z
Deliverable Site Copies # CDs | Delivery Deadline
Navy Public
Schedule Government
Comments
MS Projects Schedule ’
updates v As required
Invoice Status and v Part of Invoice
Schedule Reports Process
EIS Stakeholder Team v 48 hrs after the
meeting minutes progress meeting
Initial Web site access 15 days after

contract award

417 SCHEDULE

This schedule is for planning and estimating purposes only. The Contractor will develop more accurate
project schedules for the EIS as required under this SOW. This schedule denotes only major milestones
and does not show all key tasks required to accomplish the project. In order to meet the military
construction timeline, a ROD must be in place by December 2012.

Task Project Calendar Days* Approximate Date

Project Kickoff Meeting 14 (to be completed at time of
contract award)

Microsoft Project Schedule 30

Federal Register Notice of Intent, 60+ 90

Comment Period

Scoping Period Closes 45

DEIS V.1

Comment resolution, meeting

DEIS V.2

Comment resolution, meeting

DEIS V.3

DEIS
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Federal Register Notice of Availability, 45
Comment Period

Public Comment Period Closes

Regulatory Agency Consultation: 135
NOAA/Fisheries, FWS, CCC

* The A/E shall submit, in writing to the Contracting Officer, any desired schedule changes for review and approval by
the Contracting Officer.

4.18 CONTRACTOR EVALUATION

If, during document preparation, the Contractor's work is determined to be unsatisfactory, the
Government will conduct a formal review at that time.

The Government will evaluate the Contractor’s overall performance. The Contractor will be held fully
responsible for all (including subcontractors”) performances and submissions. Evaluation criteria are
listed below:

e Completeness

» Data Collection

» Liaison

* Analyses

* Responsiveness to comments/requests

» Quality/accuracy of report and/or recommendations

» Adherence to schedule

A copy of this evaluation will be forwarded to the Contractor.
4.19 GENERAL

If, during fee proposal preparation, the Contractor feels that there is a high probability that identified
investigations will yield inadequate data or will fail to meet known regulatory requirements to support the
proposed project schedule, a request for scope clarification should be initiated. If the scope clarification
discussion does not eliminate these concerns, unresolved issues should be identified both in the fee
proposal submission and to the contracting officer.
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APPENDIX NAME
A Sample DEIS Table of Contents
B Installation Geospatial Information and Services/ Electronic
Deliverables
C Clean Air Act Conformity Analysis




APPENDIX A

Coversheet
Abbreviation and Acronym list
Abstract
Executive Summary
Table of contents which includes lists of figures, tables and appendices
1 Introduction
1.1 Introduction
1.2 Background
1.3 Purpose and Need
1.4 Environmental Review Process
1.4.1 Notice of Intent
1.4.2 Scoping Process

143 DEIS
144 FEIS
145 ROD

1.5 Documents Incorporated by Reference
2 Alternatives

2.1 Proposed Action and Identification of Alternatives
2.1.1 Operational Criteria
2.1.2 Alternative Screening Process
2.1.3 lIdentification of Alternatives

2.2 Analysis of Alternatives
2.2.1 Factors Used to Develop Alternatives
2.2.2 Description of Alternatives

2.3 Components of Each Alternative
2.3.1 Assessment of Operational Requirements
2.3.2 Evaluation of Alternative

2.4 No-Action Alternative

2.5 Comparison of Alternatives

3 Affected Environment

3.1 Physical Resources
3.1.1 Earth Resources
3.1.2 Water Resources
3.1.3  Air Quality
3.1.4 Noise Environment
3.1.5 Coastal Zone Management

3.2 Biological Resources
3.2.1 Vegetation
3.2.2 Wildlife
3.2.3 Threatened & Endangered Species
3.2.4  Species of Concern
3.25 Marine Mammals

3.3 Socioeconomic Resources
3.3.1 LandUse
3.3.2 Population and Housing
3.3.3 Transportation
3.3.4 Demographics
3.3.5 Regional Economy
3.3.6  Cultural Resources
3.3.7 Recreation
3.3.8 Hazardous Materials and Waste
3.3.9 Public Health and Safety
3.3.10 Protection of Children
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3.3.11 Environmental Justice

4 Environmental Consequences
4.1 Physical Resources
4.1.1 Earth Resources
4.1.2 Water Resources
4.1.3  Air Quality
4.1.4 Noise Environment
4.1.5 Coastal Zone Management
4.2 Biological Resources
4.2.1 Vegetation
4.2.2 Wildlife
4.2.3 Threatened & Endangered Species
4.2.4  Species of Concern
4.2.5 Marine Mammals
4.3 Socioeconomic Resources
4.3.1 Land Use
4.3.2 Population and Housing
4.3.3 Transportation
4.3.4 Demographics
4.3.5 Regional Economy
4.3.6 Cultural Resources
4.3.7 Recreation
4.3.8 Hazard Materials and Waste
4.3.9 Public Health and Safety
4.3.10 Protection of Children
4.3.11 Environmental Justice
5 Cumulative Impacts
6 Other Considerations
6.1 Consistency with Other Federal, State, and Local Plans, Policies, and Regulations
6.2 Required Permits and Approvals
6.3 Irreversible and Irretrievable Commitments of Resources
7 List of Preparers (which includes the EIS Stakeholder Team)
8 Persons and Agencies Contacted
9 Public involvement and interagency coordination & distribution list
10 Glossary of terms
11 References

Appendices
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APPENDIX B
ELECTRONIC DELIVERABLES

B-1.0 SPECIFICATIONS FOR DIGITAL DATA.

Any maps, drawings, figures, sketches, databases, spreadsheets or text files prepared for this contract
shall be provided in both hard copy and digital form. The hard copy deliverables are defined in a previous
section of this statement of work.

B -1.1. TEXT, SPREADSHEET, AND DATABASE FILES

= The Navy standard desktop computing software is Microsoft Office. Final Reports and other text
documents shall be provided in Microsoft Word 2003 format and Adobe Portable Document Format
(PDF). Spreadsheet files shall be provided in Microsoft Excel format. Databases shall be provided in
Microsoft Access format, unless specified otherwise, as approved by the Government. Prior to database
development, the Contractor shall provide the Government with a Technical Approach Document for
approval, which describes the Contractor's technical approach to designing and developing the database.
All text, spreadsheet and database files shall be delivered on compact disk read-only memory (CD-ROM)
with 1ISO-9660 format.

B-1.2 GPS SURVEYS

Horizontal accuracy for survey grade GPS data collection shall be *1 centimeter at 1 sigma unless
otherwise specified in the statement of work. Horizontal accuracy for planning grade GPS data collection
shall be *-2 Meters unless otherwise specified in the statement of work. Every effort shall be made to
capture feature locations without using offsets unless obstructions are present. Data sets derived from
GPS data collection efforts (mapping or survey grade) shall include metadata to record descriptions of the
receiver and other equipment used during collection and processing, base stations used for differential
corrections, software used for performing differential corrections, estimated horizontal and vertical
accuracies obtained, and conversion routines used to translate the data into final geographic data
delivery format. All metadata shall comply with the metadata format requirements as described in this
document. Final geographic data delivery format shall comply with the specifications described in this
document.

B -1.3. GEOSPATIAL DATA, MAPS, DRAWINGS AND SKETCHES:
(1) Geographic Data Delivery Format:

(a) Digital geographic maps and the related vector data sets shall be developed using double
precision and the data sets shall be delivered in uncompressed ARC/INFO export file format (.e00) using
ARC/INFO Release 7.2 or higher. Data sets may alternately be delivered in a personal geo-database
format that is Oracle-compatible using ArcGIS 8.3 or higher and must be importable to an Oracle 8i multi-
user geo database using ArcSDE 8.1 or higher. ARC/INFO, ArcGIS and ArcSDE are geographic
information system software applications produced by the Environmental Systems Research Institute
(ESRI) of Redlands, California.

(b) Scale-dependant Mapping Guidelines:

Installation and Sub-Regional Level Mapping:
See NAVFAC Guidelines for Installation Mapping and GeoSpatial Data published by NAVFACENGCOM.

Regional, Theatre-Level Mapping:
Geospatial data for regional, theatre-level mapping (1:24K) shall be provided using precise geographic
coordinates in decimal degree format with four decimal precision. Geographic data shall generally be
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provided in nautical miles (nm.) for expansive marine areas, and statute miles (mi.) for expansive land
areas, and projected into the Universal Transverse Mercator (UTM) coordinate system. Regional maps
and data shall use the appropriate UTM Zone(s), the GRS 1980 spheroid and the North American Datum
1983 (WGS-84). No offsets shall be used. Each data set shall have a projection file if appropriate based
on format.

Map or drawing scales will be determined by the NTR. Mapping accuracy for the agreed scales will
conform to the American Society for Photogrammetry and Remote Sensing (ASPRS), "Accuracy
Standards for Large-Scale Maps" and “Interim Accuracy Standards for Large-Scale Maps” (ASPRS,
1991). Copies of the ASPRS Accuracy Standards can be obtained by contacting:

American Society for Photogrammetry and Remote Sensing
5410 Grosvenor Lane, Suite 210
Bethesda, MD 20814-2160

ASPRS accuracy standards can also be found on the Internet at:

http://www.asprs.org

(c) Any system specific requirements in terms of data compatibility should be addressed. Any
geospatial data delivered should be fully compatible with existing government enterprise systems.

(d) Spatial Data shall be consistent with TAP data repository requirements.

(2) Geographic Data Structure: The Contractor shall develop all geographic information in a structure
consistent with the Spatial Data Standards (SDS), Version 2.2, released in August, 2002 or a higher
version if available at the time of this project. The Contractor shall consult with the Government
concerning modifications or additions to the SDS. The Government may approve modifications to the
Standard if it is determined that SDS does not adequately address subject datasets. The American
National Standards Institute’s (ANSI) Committee for Information Technology Standards has approved the
Spatial Data Standard for Facilities, Infrastructures and Environment (SDSFIE) as ANSI standard NCITS
353. Copies of the SDS may be obtained by contacting:

Director, U.S. Army Engineer Waterways Experiment Station
CADDI/GIS Technology Center

Attn: CEWES-IM-DA/Smith

3909 Halls Ferry Road

Vicksburg, MS 39180-6199

Electronic copies of the Standards are also available from the CADD/GIS Technology Center's Internet
homepage at URL address:

http://tsc.wes.army.mil

(3) Content Specifications for Geospatial Data:

The Contractor shall develop all geographic information in a structure consistent with the latest version of
Spatial Data Standards (SDS). Specific content for environmental planning and range planning themes
supplemental SDS is available from the NAVFAC Data Committee. The Contractor shall consult with the
Government concerning modifications or additions to the SDS.

The environmental data themes and attributes developed by the NAVFAC Data Committee have been
specified to augment the existing standards in order to make geospatial data more useful to the specific
business functions involved in environmental and ranges planning. Subject matter experts identified
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these themes to add value and relevancy to geospatial data deliverables. “Best available data” shall be
provided and will be evaluated based on whether appropriate regulatory or other authoritative sources
were used to acquire raw or complete data for specific themes (see Geographic Data Review below).

(4) Geographic Data Documentation:

For each digital file delivered containing geographic information (regardless of format), the Contractor
shall provide documentation consistent with the "Content Standards for Digital Geospatial Metadata, June
1998" published by the Federal Geographic Data Committee. The documentation shall include but is not
limited to the following: the name and description of the map layer or coverage, the source of the data
and any related data quality information such as accuracy and time period of content, description of
equipment or instruments used in the data collection, the type of data coverage (point, line, polygon, etc.),
the field names of all attribute data and a description of each field name, the definition of all codes used in
the data fields, the ranges of numeric fields and the meaning of these numeric ranges, the creation date
of the map layer and the name of the person who created it. A point of contact shall be provided to
answer technical questions. Metadata generation tools included in the ArcGIS suite of software shall be
used in the production of the required metadata in XML format. Alternately, another metadata generation
tool called document.aml is available from ESRI for use with ARC/INFO to produce the required
metadata. If neither of these tools is used, the Contractor must insure that the metadata are delivered in
a format which can be easily translated to the XML format. All metadata will comply with the Federal
Geographic Data Committee (FGDC) format. Copies of the FGDC metadata standard can be obtained by
contacting:

FGDC Secretariat

c/o U.S. Geological Survey
590 National Center
Reston, Virginia 22092
(703) 648-5514

FGDC metadata standards can also be found on the Internet at:
URL http://www.fgdc.gov/metadata

(5) Geographic Data Review:

The digital geographic maps, related data and text documents shall be included for review in the draft and
final contract submittals. The reviews shall include a visual demonstration of the geographic data on one
of the Sun Sparc or Windows computer systems supported by the Geographic Information System (GIS)
Section, Business and Logistics Support Department. Contractor shall have a technical consultant
available at each review to assist with any digital data discrepancies. The data will be analyzed for
subject content and system compatibility. The Contractor prior to approval of the final submittal shall
incorporate review of comments to data and text.

In all cases “Best Available Data” should be provided. The government will evaluate the Contractors’
performance in delivering the “best available data” based on the following criteria:

Raw or complete data have been acquired from the appropriate regulatory or authoritative sources
Compliance with existing standards and data content guidance

Age of Data

Date gathered

Date published

Collection Method

Tools

Platforms (e.g. foot, ship, plane, vehicle)

Review Process
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Completeness of Data

Number of errors identified

Complete set of attributes

Who gathered data

Where did data come from

Spatial Resolution

Quality and completeness of metadata
Compatibility with known good datasets
Geographic extent

Data use restrictions

Relationships built with data gatherers

(6) Ownership:

All digital files, final hard-copy products, source data acquired for this project, and related materials,
including that furnished by the Government, shall become the property of the Navy, and will not be
issued, distributed, or published by the Contractor. All files shall be a deliverable at the DEIS deliverable
period, and at the FEIS deliverable.

APPENDIX C
CLEAN AIR ACT CONFORMITY ANALYSIS

GENERAL INFORMATION

In order to ensure that Federal activities do not hamper local efforts to control air pollution, Section 176(c)
of the Clean Air Act (CAA), 42 U.S.C. 7506(c), prohibits Federal agencies, departments or
instrumentalities from engaging in, supporting, providing financial assistance for, licensing, permitting or
approving any action which does not conform to an approved State or Federal implementation plan.

Conformity to an implementation plan means: Conformity to a plan’s purpose of eliminating or reducing
the severity and number of violations of the National Ambient Air Quality Standards (NAAQS) and
achieving expeditious attainment of such standards; and that such activities will not (1) cause or
contribute to any new violation of the NAAQS; (2) increase the frequency or severity of an existing
violation; or (3) delay the timely attainment of a standard, interim emission reduction, or milestone.
Section 176(c) was amended in 1995 to clarify that the conformity requirements apply only to designated
non-attainment and maintenance areas.

= The Contractor will initiate this review upon approval of the DOPAA that will delineate the
Proposed Action and Alternatives, all of which must be evaluated. The Contractor will prepare a technical
paper to document the conclusions of a Conformity Review and submit for Navy concurrence. The
Technical Paper will be submitted electronically within 90 days of contract award. If the Technical Paper
results in a conclusion that no further documentation is required, the Technical Paper will be integrated
into the NEPA document. Any other conclusion will require completion of addition steps for an air
conformity analysis.

The Conformity Review will include air basins where the installations NAS Oceania, NAS Key West, NAS
Lemoore, NAS Fallon, NAS El Centro are located.

(End of Statement of Work)
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Section F - Deliveries or Performance
DELIVERY INFORMATION

CLIN DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC

0001 30-SEP-2010 2,952,564 N/A
FOB: Destination

000101 N/A N/A N/A N/A

CONTRACT ADMINISTRATION

The contractor’s responsibility is directly to the contracting officer via the contract specialist. Any requested
change/deviation in scope must be brought to the attention and/or approved by the contracting officer. In no case
will changes to the contract scope be made at the activity level or by any person other than the contracting officer.
The contract specialist [|SJ I ho can be reached at:

Naval Facilities Engineering Command Atlantic
6506 Hampton Blvd

Code AQ11

Norfolk VA 23508

Phone:
Fax: (757) 322-4166

Payment — Upon approval by the NTR, payment will be authorized on a monthly basis (as requested) to the
contractor. Payment authorization by the NTR shall be based solely on the percentage of the entire project
completed within the period for which the Government is billed. An up-to-date status report that clearly indicates
actual work performed during the billing period must accompany each billing statement before payment is
authorized by the NTR. Requests for payment shall be in accordance with NAVFAC LANT instructions and
addressed to:

Naval Facilities Engineering Command Atlantic
6506 Hampton Blvd

Code AQ112 (At

Norfolk VA 23508

Or email invoices to:NFAinvoices@navy mil

Section G - Contract Administration Data
ACCOUNTING AND APPROPRIATION DATA

AA: 17 08081804 60CA 0252 00060 W 068732 2D C036JC
COST CODE: 465798000NAQ

AMOUNT: $2,952,564.00

CIN 000000000000000000000000000000: $2,952,564.00





